

The Bureau of Engraving and Printing

Western Currency Facility

Fort Worth TX



www.moneyfactory.gov





Western Currency Facility: Today (750,000 sq. ft.)





Phase I (FY18) – Production Floor Expansion

West 116k sf Temp Access Rd
South 155k sf Security Fence Mod
SW 33k sf



Phase II (FY19) – Administrative Expansion

50k sf/2-story; ~55k sf renovation
Expanded N. parking lot
Consolidated chemical storage
New Vehicle Inspection Station/Processing Center

Important Dates

Pre-solicitation Synopsis

Mid March 2018

Industry Day at BEP

Monday, April 2, 2018

Preselection Questionnaire

Early April 2018

**** Required response with bonding capacity, and Non-Disclosure Agreements

Construction package Solicitation

Early May 2018

Proposals Due

Early June 2018

Project Award

Late August 2018

Ground Breaking

October 2018

www.swf.usace.army.mil

or

www.fbo.gov